STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer :Pursell, Gary Report No:  SIR-000173
Address: 333 Burma Road Date Inspected: 23-Nov-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
Quality Control Contact: ZPMC-Li Xiu Yang and Xu Jun Quality Control Present: Yes[] No
Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A
Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A
Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yes[J No ¥ N/A
Other: Indoctrination to MACTEC inspections and job-site protocol - Bay 2 and Bay 3 Orientation

Bridge No: 34-0006 Component: Bay 1, Bay 2, Bay 3and Bay 7

Bid Item: 52 Lot No: N/A

Summary of Items Observed:

On this date, the Caltrans Quality Assurance (QA) representative, John P. Tracy, conducted assessments while on
site at Zhenhua Port Machinery Company (ZPMC) for Caltrans Project 04-0120F4-SAS. Thefollowing isthe
detailed review of the following observations:

The Caltrans representative was tasked with accompanying Caltrans representative, Mr. Alfredo Acuna, on an
intensive acclimation process surrounding MACTEC protocol, paperwork and the four mock-up bays with their
intrinsic characteristics and essential needs.

Bay 2: Mr. Acunaand the Caltrans representative spent a couple of hours, in the afternoon, within the tower
mock-up (bay 2). 114m mock-up Plate B, Plate A and Plate E were being fabricated. The longitudinal stiffeners
were being attached to the skin plates. Mr. Acuna checked material, welding parameters and electrode. All
variables observed appear to be in accordance with the criteria set forth within the contractual documents.

Bay 3: Mr. Acunaand the Caltrans representative observed dimensional verification on plate layout. Mr. Acuna
was specific about how the stiffeners need to be plotted on the plate, taking in account for welding shrinkage, and
cut variances.

Consumable electrode storage area was observed today by Mr. Acuna and The Caltrans representative. The
storage oven temperatures in this room, while above the minimum, were only above the minimum temperature of
120 degrees centigrade by 2 degrees. The consumable el ectrode issuance log was completely written in Chinese
characters. Had it not been for the initials "FCM" written at the top of one log book there would have been no way
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to distinguish this log from any other ZPMC log. Further action on thisissue will be pending.

Included below are digital pictures that support the observations recorded within this report.

[Ty

2255 11/23/07 2257 11/23/0Z

2255 11/23/07

Summary of Conversations:

No significant conversation took place with the Caltrans representative on this date.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or

ogral
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remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Tracy,John Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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